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To: Stephen Cipot/R2/USEPA/US@EPA 
cc: anthony.cinque@dep.state.nj.us, Robert Alvey/R2/USEPA/US@EPA, 

Frances Zizila/R2/USEPA/US@EPA, 
cristopher.anderson@polyone.com, ernie.schaub@pblyone.com, Dan 
Oman <Dan.Oman@rmtinc.com>, David Pratt 
<David.Pratt@mritinc.com>, Jeff Macri <Jeff.Macri@rmtinc.com>, Jim 
Dexter <Jim.Dexter@rmtinc.com>, Nakia Addison 

j <Nakia.Addison@fmtinc.cQrfi>, Wally Kurzeja 
<Wally.Kurzeja@rmtinc.com> 

Subject: Agency Meeting Minutes 

Attached are the Agency Meeting Minutes from the January 6, 2005 
Meeting at the LEC site. 
Outgoing messages, along with any attachments, are scanned for 
viruses prior to sending. ; 
NOTICE-- This email may contain Confidential and privileged 
information for the sole use Of the intended recipient. Any 
review or distribution by others; is strictly prohibited. If you 
are not the intended recipient, please contact the sender 

immediately and delete all copies. Trans00046.pdf 

Laura Andrea 
<Laura.Andrea@rmtinc 
.com> 

01/28/2005 03:27 PM 
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RMT, Inc. 
2025 E. Beltline Ave. SE 
Suite 402 
Grand Rapids, MI 49546 

Phone: 616-975-5415 
Fax: 616-975-1098 

TRANSMITTAL 
No. 00046 

PROJECT: LEC Remediation Services 

TO: U.S. Environmental Protection Agency 
290 Broadway 
19thFloor 
New York, NY 10007-1866 

DATE: 1/28/2005 

REF: Agency Meeting Minutes 

ATTN: Stephen J. Cipot HE 
./MASK 'r" 
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O Samples 
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D Specifications B* Attached . ...... . . _ • Returned for Corrections 
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ITEM NO! COPIESDATE ITEM NUMBER REV. NO. DESCRIPTION 

01 01 1/6/2005 Agency Meeting Minutes 

Remarks: Agency Meeting Minutes from the LEC January 6,2005 Meeting. 

STATUS 

NEW 

CC:A. Cinque, C. Anderson, D. Oman, D. Pratt, E. Schanb, F. Zizfla, J: Dexter, Signed:. 
N. Addison, R. Alvey, W. Kuizeja jefp, 



RMT, Inc. 
.. (j . 

MEETING MINUTES 

2025 E. Beltline Ave. SE 
Suite 402 j 
Grand Rapids, MI 49546 J 

No. 00009 
'hone: 6167975-5415 

Fast: 616r975-1098 

PROJECT TITLE: LEC Remediation Services MEETING DATE: 1/6/2005 
LOCATION: LEC Job Site SUBJECT: Agency Meeting 

DID 
'ATTTî D; INITIALS • ' li •' 

N AC Anthony Cinque NJDEP 
_ Y CA Cris Anderson LJLCarpenter & Co. _ 

Y DO Dan Oman il RMT, Inc. 
Y DP Dave Pratt i! RMT. Inc. 
Y ES. Ernie Schaub LJE.Carpenter & Co. .... 
Y FZ Frances M. Zizila U.S. Environmental Protection Agency 
Y JD James Dexter ;i RMT, Inc. 
Y JM JeffMacri RMT, Inc. 
Y NA Nakia Addison RMT, Inc. 
Y RA Robert Alvey U.S. Environmental Protection Agency 
Y SC Stephen Cipot i[ U.S. Environmental Protection Agency 
Y WMi Walter Kurzeia RMT, Inc. 

ITEM STARTED DUE - BALLINCOURT 

00001 CLO 1/6/2005 1/6/2005 
Introduction -Moved around die table and made introductions 

WK noted di at the Morris County Soil / Erosion represent! itive did not sh DW up previously as expected (ES) 

00002 CLO 1/6/2005 1/6/2005 
Items 00003 - 00007 Address project background 

' 
... : , 

00003 CLO 1/6/2005 1/6/2005 
Project background and brief description - The remediation of die site involve Pb, Process Waste, Smear Zone (DEHP and Xylene) 
soils, and PCB contaminated soils. 

00004 CLO 1/6/2005 1/6/2005 
The following Key Regulatory Issues were discussed: i 
1) Protection of Workers and Public from exposure 
2) Wetland Protection 
3) Compliance with the Order 

• • -1 The following Key Regulatory Issues were discussed: i 
1) Protection of Workers and Public from exposure 
2) Wetland Protection 
3) Compliance with the Order 

00005 OLO 1/6/2005 1/6/2005 
Project Description and M ĵor Work Stages for the project include; 
1) Mobilization 
2) Removal of Pb Soils 
3) Removal of Clean Over Burden 
4) Removal of Process Waste 
5) Removal of Smear Zone Soils j 
6) Transportation & Disposal of Pb, Proems, Smear Zone&PGB Soils -Owners (LEG) will sign all manifests. 
7) Site Restoration - Restoration discussion involved discussion of the grading plan. WK noted that we would not hit the grading 
plan exactly, but that the site will drain in general according to die plan. 
8) All work to be done in accordance with die approved RAWP, as amended 

DO noted diat laser levels will be used to determine smear: zone excavations, which will be underwater. The only documentation will 
be the notes showing die elevation. EPA indicated acceptance. 



RMX, Inc. MEETING MINUTES 
2025 RBeldme Ave. SE No. 00009 
Suite 402 Phone: 616-975-5415 
Grand Rapids, MI 49546 Pas; 616-975-1098 i 

HEM :: ' STATUS 
— - • 1 

. -W.-.STA HIE , BALL IN COURT 

00006 CLO j 1/6/2005 1/6/2005 
ProjectTestmg an site includes the following: 
1) T&D Sampling done by EWMI 
2) Off Site Borrow Source per Certifying Engineer 
3) Air Quality Sampling dining Pb Removal Action 
4) Side Wall Confirmatoiy Sampling for Pb 1 

5) PCS Sampling per die plan 
6) L.E. Carpenter representatives CA and ES were reminded that costs associated with sampling such labor, analysis, etc. are not part 
of the construction costs. 

Discussion ofNA's use of GPS unit to confirm all sampling sites, which the EPA endorsed as a good method. 

WK mentioned that NJDEP requested dust and particulatejmomtorihg along Ross Street Organic vapor wfllhe checked in pits and 
fence line. 

!j ' • ' 

JM brought up that lead and apw»nf zone mixed areas that sntnplmg cannot be verified in a watery mix. Rob indicated that it is 
acceptable to use dual excavation. IX) reiterated that there will not be confirmatory sampling. SC said that these are practical issues 
involved with the work, not a field change. 

WK asked what the turnaround time would be on RAWP changes on alterations. SC stated that he would work on that with AC. SC 
went on to say that if something is technically impractical or feasible, the EPA can accept die reasoning for alternatives. 

Need for fast tumaround fimn EPA because of fast-paced (weather based] schedule. SC said that they do not anticipate any formal 
approval process needed for variances from the work methods now (hat the RAWP has been approved. Example was that if die 
extent of work varies as a result of sampling, no approval is required. RA noted that this would need to be confirmed for the NJDEP, 
since they are only speaking on behalf ofUSEPA. NJDEP should be contacted first 
CA noted die lack of NJDEP presence at the meeting so cannot get agreement on these kinds of issues at this tune, Steve indicated 
that they thought it wouldn't be a problem with AC, and hh would be talking with him. SC said we can put into die notes that the EPA 
concurs with these discussions. 

00007 CLO 1/6/2005 1/6/2005 
AE attendees were advised that Ihis is a union job. 

00008 CLO : 1/6/2005 1/6/2005 
Items 00009 • 00012 Deal with (instruction site acdvitiesi 

00009 CLO 1/6/2005 1/6/2005 
RMT is die prims contractor on site. All communications on site need to be referred to NA or DP for daily construction operations, 
and JM for overall construction questions. Regulatory questions need to be referred to NC or JD. Engineering questions need to be 
referred to DO. 

Discussion of construction schedule changes, and the fact that process, and lead zone soils may be mixed. Also discussed that the 
schedule may ntrangp- based upon weather- taldngadvantsge of cold temperatures for die PCB zone. RA wanted to be on-site, if 
possible to 'not for enforcement but to observe' during one week of excavation of PCB sods. WK agreed to have someone from RMT 
contact him with as much notice as possible. 



RMT, Inc. "  j  ~MEETING MINUTES 
2025 E. Beltliiie Ave. SE No. 00009 
Suite 402 Rhone: 616-975-5415 
Grand Rapids, MI 49546 j Fax: 616-975-1098 ; , 

ITEM STATUS STARTED DUE BALL IN COURT 

00010 CLO l/fi/2005 1/6/2005 
On site Project Site Access is regulated by OSHA. Entrants must be 46 Hour Trained with current physical andRefresher Course to 
walk on site. Discussion of 40 far training requirement and fact that without training, a person can only tour the site by vehicle. 

Issues on access were specifically discussed regarding PCB cleanup area on Wharton Enterprises property. EPA pledged support in 
guaranteeing needed access. FZ was not aware of direct legal counterpart at NJDEP, but if her help is needed, she can be contacted 
through SC. CA discussed die value of a simple letter on USEPA letterhead to the property owner. 

SC requested that an updated Health and Safety Plan be on site. WK confinned thatthis was the case, and discussed training for 
laborers. 
00011 CLO 1/6/2005 1/6/2005 

Construction Limits are per the RAWP. 1 

00012 CLO 5 1/6/2005 1/30/2005 USEPA SC 
SC asked if NJDEP has requested a specific format for the-Weekly report WK advised himthat we had nat been notified but we had 
intended to provide a repaitthat detailed work performed durmgtheweek, quantify of material transported off site for disposal, and a 
two week look ahead of the following weeks work. SC stated feat he would check with AC and advise us of his needs. 

It was determined that weekly meetings were to he replaced with monthly meetings. Dates of which are still TBjD. Proposed 
meetings to be the first Thursday of each month. Notifirationsof nejrt meetmg date will be sent out via a Bulletin. 

SC asked if AC had asked for weekly communication. WK noted that the electronic copies of documentatin would he sent out, 
although routed first through LBC before send 'outside' per LEC instructions. SC will talk to AC about the weekly update. WK 
noted that it would be a synopsis of the canstrocdon reports, andinciudeschedule status and tons removed from site. It Would be 
issued on a Friday and cover through Friday. SC wanted to makesure that H&S issues were included. 

00013 NEW 1/6/2005 1/6/2005 
Items 00014 - 00015 pertain to New Business. j 

00014 CLO ; 1/6/2005 1/6/2005 , 
SC asked if all access agreements had been obtained. CA explained that they were in the process of obtaining agreements. EPA 
attorney FZ, stated that the EPA had the ability to assist if LJB. Carpenter needed EPA's assistance. 

00015 CLO 1/6/2005 1/6/2005 
EACH REPRESENTATIVE IS RESPONSIBLE TO CHECK ACTION ITEMS AND CONFIRM RESPONSES THROUGH 
WALTER KURZEJA. ' 

00016 CLO ; 1/6/2005 1/6/2005 
THESE MEETING MINUTES ARE PREPARED BY RMT, INC AND SHALL BE DEEMED ACCURATE AS THE RECORD OF 
MATTERS DISCUSSED AND CONCLUSIONS REACHED. IF A DISCREPANCY OCCURS, PLEASE NOTIFY RMT IN 
WRITING NO LATER THAN THE CLOSE OF BUSINESS ON 1/14/05. 

Prepared By: RMT, Inc. . 
Signed: *f/l(L/CA4, Dated: 1/28/2005 

JeffM&ri """ jj 
BqiediliflB® 



~ L.E. CARPENTER & COMPANY (LEG) 
WHAKTON, MORRIS COUNTY, NEW JERSEY, USEPA ID NO. NJD00216878 

KEY CONTACT LIST 

NAME & TITLE * PROJECT FUNCTION 

BOLCHBGWDDDEN Wharton Town Mayor 

C O M P A N Y  N A M E  &  A D D R E S S  :  

BOROUGH OF WHAKTON 
WHARTON MUNICIPAL BUILDING 
10 Robert Street 
Wharton, NJ 07885 

(973) 361-8444 Main Number 
Ext 16 

mavorQwhartar nf.com 

(973) 366-05 5! 
Department 
Stalter (201) 
(973)366-1! 
Department 
Anthony F( 
2162 Mobile! 

5 JO 1 Wharton Police 
Police Chief 

'etnandee (973) 219-

(973)366-58 
Department 
Jeny Bernat 3: 
Main. (973) 
911 Emerge icy Wharton 
FD/PP 

W Wharton Fire 
Fire Chief David 

317-7292 Mobile 

J3 Wharton Police 
Assistant Chief 

is (973) 366-5893 
219-2161 Mobile 

JONRHEINHARDT 
CFO/ Administrator 

Main Borough Point of 
Contact 

BOROUGH OF WHARTON 
WHARTON MUNICIPAL BUILDING 
10 Robert Street 
Wharton/ NJ07885 
(973) 361-8414 Ext 11 Main Number 
(973) 713-5518 Cell 

IRheinhardt®wI artonni.com 

(973)366-0567 
Department 
Stalter (201) 

Wharton Fire 
Fire Chief David 

317-7292 Mobile 
(973) 366-1! 
Deportment, 
Anthony F< 
2162Mobild 

,5p0 Wharton Police 
Police Chief 

refoiandee (973) 219-

) 36658 93 (973) 
Department. 
Jerry 
Main. (973) 

Wharton Police 
Assistant Chief 
3 (973) 366-5893 

219-2161 Mobile 
911 Emergehcy Wharton 
FD/FD 

GEORGE JOHNSON 
Attorney 

Borough ofWharton 
Attorney 

BOROUGH OP WHARTON 
WHARTON MUNICIPAL BUILDING 
10 Robert Street 
•WHARTON/1  ̂07B8S 

(973)366-980) 
(201) 317-7482 M< obfle 

CLAY STERN Threatened & US FISH & WBJHXBE SERVICB (USFWS) 
NEIV JERSEY FIELD OPFICE 
927N.MainSt;BldgD 
Pleaaantvflle, NJ 08S2 

(609) 383-3938 Elct 27 
clav-stem@fws.i ov 

LARRY PALMER, P.E. 
Engineer 

Wharton Borough 
Engineer 

SCHOORDEPAIMA 
JUSTIN CORPORATE CENTER 
200 STATE HIGHWAY NINE 
P.O. BOX 900 
MANALAPAN, NJ077264900 

(973) 299-7970 Ptione 
(973) 328-6935 Fix 
(973) 714-7495 Mobile 

P3Q0-G85Z7IQ9ICQNTOCTUS1T3KEC KEY CONTACT UST.DOC 1/1112008 



~ L.E. CARPENTER & COMPANY (LEC) 
WHARTON, MORRIS COUNTY, NEW JERSEY, USEPA ID NO. NJD00216878 

KEY CONTACT LIST 

GWENZERVAS 
Case Manager {farmer 
Case Manager) 

NJDEP Divisional 
Manager 

NEW JERSEY DEPARTMENT OF 
ENVIRONMENTAL PROTECTION (NJDEP) 
Bureau of Federal Case Management 
Division of Responsible SiteParty 
Remediation 
CN028 
Trenton, NJ 08625 

(609) 633-7261P 
(609) 633-1439 Fi 
GZERVAS@deo 

tone 
IX 
stateJU.US 

SHIH Y. CHANG 
NJDEP Solid Waste 
Expert 

NJDEP Solid Waste 
Contact for LEC 

NEW JERSEY DEPARTMENT OF 
ENVIRONMENTAL PROTECTION (NJDEP) 
Bureau of Resource Recovery & Technical 

Programs : 

Divisionof Solid and Hazardous Waste 
P.O. Box 414 
Trenton, NJ 08625-0414 

(609) 2924341P 
(609) 633-9839 F 
SCHANGSdeoJ 

tone 
DC 
TATE.NJ.u5 

CRISTOFHERR. 
ANDERSON 
Director, Environmental 
Services 

CEent/PRP L. E. CARPENTER & COMPANY 
33587 Walker Road 
Avon Lake, OH 44012 

J . 

(440) 930-1334 P 
(440) 930-3034 F 
(216) 4094308 N 
cristonher.andei 

lone 
IX 
[obile 
son@polvone.com 

JAMES LEWIS dient/PKP L E, CARPENTER & COMPANY 
33587 Walker Road 
Avon Lake, OH 44012 

} |I 

1 

(440) 9304032 F 
(440) 9304034 F 
(440) 823-7557 k 

tone 
IX 
[obile 

ERNIE SCHAUB CHent/PRP Lfi. CARPENTER & COMPANY 
33587 Walker Road 
Avon Lake, OH 44012 

I I I  . . .  J  

(440) 9304611F 
(440) 9304321F 
(440) 6654328 k 

hane 
IX 
Eobfle 

RICHARD HAHN 
Attorney at Law 

LEC Internal Council L.E. CARPENTER & COMPANY 
33587 Walker Road 
Avon Lake, OH 44012 

richanihahn@D 3lv0ne.com 

DAN OMAN, P.E. 
Senior Consultant 

LEC Project Engineer RMT,lNC. 
1143 Highland Drive 
Suite B 
Ann Arhor, MI 48108 

(734) 971-7080 I 
(734)971-90221 
(734) 604-0653 k 
Dan.Oman@rm 

hone 
IX 
[obile 
incxom 

JAMES J. DEXTER, CP.G. 
Senior Consultant 

LEC Project Director & 
Client Service Manager 

BMT,INC 
20125 EastBeltKiieAve. SE 
finite 4112 , 
Grand Rapids, MI 49546 

(616)975-54151 
(616) 975-10981 
(734) 355-7145 LI 
Hm.dexter@rmt 

hone 
ax 
lohile 
nc.com 

NICHOLAS J. CLEVETT 
Senior Project Manager 

LEC Project Manager RMT,INC 
2025 East Beltiine Ave. SE 
Suite 402 ' 
Grand Rapids, MI49546 

(312)575-02091 
(312)575-03001 
(312)286-44901 
nlrholas.devetl 

xtl219Fhone 
ax 
lobile 
9nntinc.com 

WALLY KURZEJA 
Director, Construction 
Operations 

Director of Construction 
Operations 

RMT,INC. 
2025 East Beltiine Ave. SE 
Suite 402 
Grand Rapids, MI49546 

(616) 97544151 
(616)975-10981 
WaHyJKurzeia® 

heme 
aX 
rmtinc.com 

PA00-08SZ7\09VCONTACT U3T(SJFLLEC MET CONTACT UST^DOC J 1/1V2006 



- L.E. CARPENTER & COMPANY (LEQ 
WHARTON, MORRIS COUNTY, NEW JERSEY, USEPA ED NO. NJD00216878 

KEY CONTACT LIST 
r~ 

RODNEY FRELINGHUYSEN 
Congressman 

11th Congressional 
District 
Morris, Sussex, Essex, 
Somerset & Passaic 
Cmmtipa 

U& HOUSE OTREmSENTATIVES 
2442 Raybum House Office Building 
Washington; DC 20515-3011 
30 Schuyler Place, Second HOOT 
Morristown,NJ 07960 

(202) 225-5034 D 
(973) 984-0711N 
Rodney JreKngl-
•gov 

ZPhone 
[Phone 
uvsen@mafl.house 

STEPHEN CIPOT 
Project Manager 

USEPA Project Manager UNITED STATES ENVIRONMENTAL 
PROTECTION AGENCY (USEPA) 
290 Broadway 
Floor 19 
New York, NY 10007 

(212) 637-4411F 
(212) 637-4429 FI 
CtpotSteDhen@< 

tone 
IX 
pamaiLepa.gov 

JEEFMAOU 
Operations Manager 

Project Construction 
Manager 

RMT,INC 
2025 East BeHBneAve. SE 
Suite 402 
Grand Rapids, MI 49546 
(616) 975-5415 Office 
(616) 975-1098 Fax 

RMTPrqjectSite Office 
170 North Main Street 
Wharton, NJ 07885 
(973) 366-1050 On Site Phone 

' I  V I : ,  

J 

017) 539-4655 P 
(317) 490-2865 V 
le£f.Macri@nntii 

• NaldaAddi 
064)275-12 

• Dave Pratt 
017)490-28 

• Steve Ginth 
030)338-35 

• Earl Nickers 
017)490-28 

• Art Counts 
(864)525-17 

• Mite Weste 
(815)483-5C 

tone 
obile 
c.com 

wn 
35 Mobile 

74 Mobile 
a* 
48 Mobile 
ion 
72 Mobile 

D8M6bfle 
ndorf 
58 Mobile 

ii 

• J 

PMM86Z7«SROOMRACT UARRAJOBC KEY OOTFTACT UST^M 1/110006 




